

Trabuco Bombing Range RI/FS Project Update



Site Visit

- Completed 27 and 28 June



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

Public Involvement Plan (PIP)



- Completed 36 interviews with public officials (city, county, and state agencies)
- Ahead of schedule on the interview effort; community members are all that remain
- Actively collecting data



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

Public Involvement Plan (con't)

- Tabulating survey results
- Scheduled for public beginning 27 October 2005
- Conduct Public Meeting 27 October 2005 to present the document to the public



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

Project Web Site



- USACE approved format
- Text and images are being assembled
- USACE review by the end of August 2005
- Unveiled to the public in September 2005



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

Geophysical Prove-Out Work Plan



- USACE completed pre-draft review 4 August 2005
- RTC finalized this week
- Draft Work Plan out for public review end of August 2005
- GPO will be conducted January 2006



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

Explosive Safety Submission

- USACE review end of September 2005.
- DoD Explosive Safety Board (DDESB) review mid-September 2005
- DDESB review 90-120 days
- Finalized January 2006



Los Angeles District



Trabuco Bombing Range RI/FS Project Update

- *TPP Meeting 3: 27 October 05; will include PIP and GPO Work Plan briefing*
- *RI/FS Work Plan: USACE review early 2006*
- *Public Meeting: Spring 2006; will include RI/FS Work Plan briefing*



Los Angeles District



Thank you!

- Questions and/or comments?



Los Angeles District

